




12/.20/21 -  This past week we have finished excavation of 
the area adjoining the Cabana Bar.  That area will be 
finished with decorative block surrounding walls and paver 
floor.  The area will have two natural gas fire pits and lounge 
furniture when completed.  New drainage is being 
established for the area.
We have also removed the wooden deck in the pool area and 
removed the siding from the back wall where the stone was 
coming through the wall onto the pool deck.  The deck is 
removed back to where it supports the walkway to the 
Terrace.  That small portion of the remaining deck, 
approximately 8 ft, will be resurfaced to add an outside 
serving area off the Upper Talons.
The wall below will be rebuilt to retain the fill and old 
concrete rubel that apparently was from an old patio.  This is 
a bit of a surprise but we are committed to correcting things 
properly so they do not cause problems in the future.  The 
railroad ties surrounding the stairway to the pool will also be 
replaced with decorative block.
Permits have been applied for with Monroe County and the 
Health Dept. and we expect interior work to start in the 
Upper Talons room right after the first of the year.
Materials for the exterior are on schedule and we expect to 
start the siding work February 1st.
Keep tuned to this site for continuing updates
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Exterior Construction started right on schedule by UHQ.  The picture above 
shows the siding removed from two walls of the Cabana Bar and the application 
of weather wrap. 
The crews will continue the prep work as you see it in the picture, and siding 
materials and trim will start about Feb 11-12th.  The crew will be working seven 
days per week (weather permitting), in order to meet the completion date on the 
exterior of March 31st.  We ran into a small termite problem on the Cabana Bar, 
but it is being properly rectified. 
 
Some work continues on ceilings and floors inside the clubhouse as we wait for 
final permits from the State. 
Please be cautious in the parking lot as there is a big dumpster placed there for 
trash removal. 
 
Check  back here for another update in a couple of weeks. 
 



If you have passed the clubhouse lately you can see it  looks a little bare.  The old siding has been removed and
the weather wrap installed.  UHQ/s crews have worked through the cold and snow to keep our project moving. 
We had a delay of siding material due to unavailability of trucks, but the new siding has arrived and installation
will start Monday, Feb 14th.  New window installation on the upper area will start as well as rebuilding some
structural decay we found around some of the windows.  As an additional surprise we have found minor
termite damage and those areas have been repaired to like new condition. 
Keep an eye on it.  The building will start to change dramatically in the next few days.
On the inside we are working on ceilings, lighting and flooring.  The wall between Upper Talons and the new bar
area has been removed and things are starting to take shape.  We are behind schedule because of permitting
delays and weather but we are still hoping to reach completion by the middle of April on the clubhouse and
middle of May for the pool area.
On occasion an entry may be closed as crews are working in those areas but we will maintain access to the
building at all times.  
If you have any questions about the project contact Tony Piano at tpiano45@gmail.com
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